
Caltrans Field Office
345 Burma Road
Oakland, CA, 94607

                    SFOBB – Seismic Replacement Project
Status of Construction

Week Ending April 18th, 2003

SKYWAY (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 29%           http://www.newbaybridge.org
Complete – 16.2%           http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion – Fall 2006          http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS

 Pier 16E – Finished pile clean out and poured 6ft seal plugs. Began annular grouting operation  

 Pier 15E – Started dredging out material from within the driven piles 
 Pier 14E – Drove east piles to tip. Drove bottom piles and stabbed top piles on the west side  
 Pier 13E – Rock screed operations
 Pier 12E – No activity this week
 Pier 11E – Finished structure excavation operations within the cofferdam
 Pier 10E – No activity this week
 Pier   9E – No activity this week
 Pier   8E – Continued driving sheet piles for cofferdam

PRECAST YARD (Stockton)
 Poured two panels and a segment

OTHER
 Public Information office relocation completed – data and utility connections ongoing
 Mission Control – Expansion of the office trailer complex complete
 Pier table mock-up – Began placing formwork and PT ducts, pour scheduled for 4/28/03
 Pier mock-up – Poured on 4/15/03. Monitoring for compliance with mass concrete specification

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Continue annular grouting.  Dewater footing box and annular space.  Begin welding

pile heads to the structural steel footings
 Pier 15E – Continue pile clean out
 Pier 14E – Finish driving all 6 piles and cut tops to elevation
 Pier 13E through 11E – Prepare for structural steel footings arriving on April 24th

 Pier 10E through   7E – Prepare for structural steel footings (footings in fabrication)
PRECAST YARD (Stockton)

 Pour three panels and a segment 
 Casting bed #3 – Expected completion date of assembly is for mid-May

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson


	Status of Construction
	Week Ending April 18th, 2003

